
   

Brookline Place Redevelopment 
 

Project Summary 

Brookline Place is a Transit‐Oriented Development (TOD) with a mix of uses that complement the 
existing and adjacent land uses, and take advantage of the existing public transit.  It is located 
on an urban site surrounded by the active residential and commercial neighborhood of 
Brookline Village and bordering the Brookline Village T stop.   

The Project includes the following key components: 

• Two Brookline Place:  An approximately 182,500‐square foot, 8‐story mixed‐use building 
replacing the existing Two and Four Brookline Place Buildings.  The new Two Brookline 
Place building will have ground floor retail and medical office & ambulatory care uses on 
upper floors.  Building height is approximately 110’ with a mechanical penthouse that is 
approximately 125’. 

The existing 2 Brookline Place to be demolished is 2-story brick and concrete building with 
a basement level.  The existing Four Brookline Place is a 1-story concrete building that 
also has a lower level.  A sunken area previously used for parking and loading is located 
between the buildings.   

• One Brookline Place: An approximately 47,000‐square foot, 6-story medical office use 
expansion of the existing medical office building.  The addition is conceived of as a new 
third wing of the building, and will tie into the existing lobby on both the ground floor and 
typical floors.  At 79’, it is the same height as the existing building. 

The existing 1 Brookline Place building will remain occupied during construction, and 
public access to the east building entrance from the Brookline Village T stop will need to 
be maintained.  Public access to an exit on the west side of the existing building will also 
need to be maintained.  The existing building is occupied by medical practices including 
a day-surgery center, thus particular attention will need to be paid to minimizing 
construction impacts on the building users. 

• A 683‐parking space, 7 level precast concrete garage to replace the existing 
359‐parking space, 4 level steel and precast concrete garage.  Both the existing and 
proposed garage abuts the existing 1 Brookline Place building along its north side, thus 
particular attention will need to be paid to minimizing demolition and construction 
impacts on the building users.  As the garage will be completed and occupied prior to 
the construction of Two Brookline Place and the 1 Brookline Place addition, attention will 
also need to be paid to construction impacts on the new garage and in particular on 
the lobby and vertical circulation to be located at the southwest corner of the garage. 

Upon completion of the Project, an interior pedestrian passage will run diagonally across the 
Project Site in a southeast‐northwest direction.   Publicly‐accessible open space will occupy 
approximately 40 percent of the site area, and will include a significant new open space along 
the north side of Two Brookline Place, adjacent to the Brookline Village T stop and Brookline 
Village.  It will also include a centrally located plaza and garden gathering space and a new 
gateway with landscaping on the south side of the project site along Route 9. 

The Project received a Special Permit from the Brookline Zoning Board of Appeals executed on 
May 21, 2015, and the development is subject to terms and conditions of a Memorandum of 
Agreement (MOA) dated May 15, 2014. 













   

Brookline Place Redevelopment 
Project Phasing Narrative 

The redevelopment of Brookline Place is a complex project with many moving parts. In planning 
the work, the Project Team explored a variety of approaches to phasing and construction 
logistics, taking into account any potential impacts on abutters, traffic, and public safety. The 
approach to phasing summarized here was determined to have the least negative impact on 
traffic and public safety.  

Phase 1: Site Preparation and Mobilization  

(October 2015) 

The first phase of the project begins to prepare the site for construction.  

The following activities are planned in this phase: 

- Installation of perimeter fences. The proposed fence locations were located with public 
safety in mind, while providing the construction team with the minimum amount of space 
required to carry out the work.  

- Installation of revised signage, in cooperation with the Brookline Transportation 
Department, to alert both vehicular and pedestrian traffic to changes around the site. 

- Removal of parking meters on Pearl Street and Washington Street adjacent to the 
southwest corner of the construction site. Cover meters on Station Street.  

- Relocation of uses currently on Pearl Street to Station Street, including: Cab Stand, MBTA 
bus stop, Massco shuttle stop, and Hubway bicycles. These relocations are in anticipation 
of the closure of Pearl Street in January 2016, allowing the public to become familiar with 
new patterns around the site.  

 



   

Phase 2: 2-4 Brookline Place Demolition and Preparation of Temporary Parking Surface  

(October 2015 – January 2016) 

The following activities are planned in this phase: 

- Enabling work required ahead of Garage demolition, including relocation of equipment 
from the existing Garage to One Brookline Place. 

- Preparation of 2-4 Brookline Place for demolition, including utility cut and cap, and 
hazardous materials remediation. 

- Demolition of 2-4 Brookline Place 

- Construction of a temporary parking surface. This parking area will mitigate potential 
impacts caused by the Garage demolition work, allowing users of the existing Garage to 
continue parking on-site during the Garage replacement. 

- Remove and cover additional parking meters on Pearl Street adjacent to the north and 
east sides of the site. Cover additional parking meters on the north side of Pearl Street 
adjacent to the T stop. 

 

 
 

 



   

Phase 3: Garage Demolition & Construction  

(January 2016 – December 2016) 

In Phase 3, the Construction team can proceed with replacement of the existing Garage. 
Demolition of the existing is anticipated to run from January 2016 – March 2016. Construction of 
the new Garage is anticipated to run from March 2016 to December 2016.  

The following activities are planned in this phase: 

- Occupy a portion of Pearl Street to assist with traffic maneuvering around the site. 
Abutter access to Village Way and 10 Brookline Place will be maintained at all times. 

- Adjust perimeter fence locations. 

- Installation of revised signage, in cooperation with the Brookline Transportation 
Department, to alert both vehicular and pedestrian traffic to changes around the site. 

- Parking operations commence in the temporary parking area. The valet pick-up/drop-off 
will be located at the existing One Brookline Place turnaround. 

- Demolition of the existing Garage. 

- Construction of the new Garage.  

 

Both the existing and proposed garage abuts the existing One Brookline Place building along its 
north side, thus particular attention will be paid to minimizing demolition and construction 
impacts on building users.  Additionally, as the garage will be completed and occupied prior to 
the construction of Two Brookline Place and the 1 Brookline Place addition, attention will also be 
paid to construction impacts on the new garage and in particular on the lobby and vertical 
circulation to be located at the southwest corner of the garage. 



   

Phase 4: Construction of 2 Brookline Place and One Brookline Place Addition  

(December 2016 – July 2018) 

Once the Garage replacement work is complete, the new Garage will be turned over for use by 
the current tenants and visitors of One Brookline Place. A portion of Pearl Street will remain 
closed to continue to facilitate construction vehicle access to the site, to mitigate potential 
impacts to traffic along Washington Street / Rte. 9. Modifications to signage will be coordinated 
with the Town of Brookline Transportation Dept. to continue to alert both vehicular and 
pedestrian traffic to changes around the site. 

 
The existing 1 Brookline Place building will remain occupied during construction, and public 
access to the east building entrance from the Brookline Village T stop will need to be 
maintained.  Public access to an exit on the west side of the existing building will also need to be 
maintained.  The existing building is occupied by medical practices including a day-surgery 
center, thus particular attention will need to be paid to minimizing construction impacts on the 
building users. 

 

Phase 5: Site Restoration  

(August 2018) 

Restore parking meters, hubway, cab stand, bus stop, signage, road striping throughout Pearl 
Street and on Station Street. Site restoration work will be coordinated with Gateway East and the 
reconstruction of Pearl Street. 




